

BILL NO. S-79-08-30

SPECIAL ORDINANCE NO. S- 153-78

AN ORDINANCE approving Change Order No. 1,
Sidewalk Improvement Resolution No. 5827-79
in connection with Nebraska, Northwest & West
Central Neighborhoods.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,
INDIANA:

SECTION 1. That Change Order No. 1, Sidewalk Improvement
Resolution No. 5827-79, to L. W. Dailey Construction, in connection with
Nebraska, Northwest & West Central Neighborhoods, for:

removal of a tree and concrete sidewalk to construct
additional sidewalk within Impact Area, as there
was excess monies designated for this area, which
were not heretofore used,

in the amount of \$13,932.65, as set out in the specifications, is hereby
in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect
from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO
FORM & LEGALITY


William N. Salin, City Attorney

_____ , and duly adopted, read the second time by title and referred to the Committee on Other Public Works Bridge (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____ , the _____ day of _____ , 19____ , at _____ o'clock _____ M., E.S.T.

DATE: 8-14-79

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Shirga, seconded by Shirga, and duly adopted, placed on its passage.

PASSED (~~Lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	_____	_____	<u>1</u>	_____
BURNS	<u>X</u>	_____	_____	_____	_____
HINGA	<u>X</u>	_____	_____	_____	_____
HUNTER	<u>X</u>	_____	_____	_____	_____
MOSES	<u>X</u>	_____	_____	_____	_____
NUCKOLS	_____	_____	_____	<u>X</u>	_____
SCHMIDT, D.	<u>X</u>	_____	_____	_____	_____
SCHMIDT, V.	<u>X</u>	_____	_____	_____	_____
STIER	<u>X</u>	_____	_____	_____	_____
TALARICO	<u>X</u>	_____	_____	_____	_____

DATE: 8-28-79

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) ~~(GENERAL)~~ (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. 8-153-79 on the 28th day of August, 1979.
ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Winifred C. Mox Jr
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of August, 1979, at the hour of 11:30 o'clock A. M., E.S.T.
Charles W. Westerman
CITY CLERK

Approved and signed by me this 4th day of September, 1979 at the hour of 3 o'clock P. M., E.S.T.

Robert E. Carmichael
MAYOR

Bill No. S-79-08-30

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1, Sidewalk Improvement Resolution
No. 5827-79 in connection with Nebraska, Northwest & West
Central Neighborhoods

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

WILLIAM T. HINGA - CHAIRMAN

PAUL M. BURNS - VICE CHAIRMAN

FREDRICK R. HUNTER

DONALD J. SCHMIDT

JAMES S. STIER

8-28-79

DATE

CONCURRED IN

CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Works

Date August 1, 1979

From Kenneth N. Traylor

Subject Change Order - Resolution No. 5827-79
Northwest Central and West Central NPI

COPIES TO:

Attached are three copies of Change Order on the above Resolution Number.

Community Development & Planning has requested a Change Order be issued to utilize funds which were originally appropriated for each respective C.D. & P. project, which were unused because of the excellent bids received.

Please review and return two executed copies of Change Order to Street Engineering Department for distribution.

Kenneth N. Traylor
Kenneth N. Traylor

KNT:ms

Att.

Council
8/14/79

CHANGE ORDER

Change Order No. 1
 Project No. _____
 Name of Project Nebraska, Northwest, West Central

Resolution No. 5827-79
 Board Order No. 192-79
 Date 7/30/79

To: L. W. Dailey
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	1 Eac.	Tree Removal	\$300.00		300.00
2	667 S.Y.	Concrete Removal	4.75		3168.25
5	5750 S.F.	Concrete Sidewalk 4"	1.40		8050.00
7	165 S.F.	Wingwalk, Incl. Ramp	2.10		346.50
18	120 Ton	Topsoil	6.00		720.00
20	62 S.Y.	Seed	.45		27.90
21	180 S.Y.	Sod	3.50		630.00
	23 L.F.	12" Concrete Pipe Comp.	30.00		690.00
Total Decrease					
Total Increase					13,932.65
Net (Decrease) (Increase) Contract Price					

The sum of \$ 13,932.65 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 188,031.30
 Current Contract Price Adjusted by Previous Change Order \$ 00
 New Contract Price Including this Change Order \$ 201,963.95

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be 11-1-79. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth J. Layton (Chief Street Engineer) Date July 31, 1979

Accepted by: John W. Dailey E. W. DAILEY, INC. (Contractor) Date _____

Approved by: James L. King (City Engineer) Date 7/3/79

Approved by: Henry P. Kleinberg (Owner) Date _____

Edward W. Salmon

May G. Scott

Attested by: Wanda Miller Date 8/6/79

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Contractor's successful bid was below engineer's estimate.

Because maximum funding was not used, additional improvements could be made utilizing
excess monies. The 12" pipe was not included in the original contract as a separate
item.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: More improvements will be accomplished, but within original
boundaries of Impact Area.

3. Affect on operation and maintenance cost of this project: None



Engineer

4506
TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - SDWK. IMP. RES. 5827-79

DEPARTMENT REQUESTING ORDINANCE _____ BOARD OF PUBLIC WORKS

d-79-08-30

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, SIDEWALK IMPROVEMENT RESOLUTION NO. 5827-79, NEBRASKA,

NORTHWEST & WEST CENTRAL NEIGHBORHOODS, L. W. DAILEY CONSTRUCTION, CONTRACTOR FOR THE PROJECT.

IT IS NECESSARY TO REMOVE A TREE, AND ALSO CONCRETE SIDEWALK REMOVAL TO CONSTRUCT ADDITIONAL

SIDEWALK WITHIN IMPACT AREA, AS THERE WAS EXCESS MONIES DESIGNATED FOR THIS AREA, WHICH WAS

NOT HERETOFORE USED.

(CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER \$201,963.95

EFFECT OF PASSAGE MORE IMPROVEMENTS ACCOMPLISHED IN ABOVE-DESCRIBED IMPACT AREA

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$13,932.65 FROM C D & P FUNDS

ASSIGNED TO COMMITTEE Bd. of Works